COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20281

PCN. 20281-BI D

CONTRACT DESCRI PTI ON\:

STATEW DE
PRQJECT NO | TSSW1-535

VM5 CONTROLLER UPGRADE
NAME OF ROAD:

PRQIECT COUNTI ES: STATEW DE VAR OUS

CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY

4909 NAUTI LUS COURT NORTH, SU TE 201

BOULDER 0O 80301  (303)530-4212

CURRENT PROJECT AMI:  $  1,489,794.00 PARTICl PATI NG

AWARD PRQJECT AM: $  1,402,794.00 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 13.20% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,293, 069.50 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0003

COFRS REPCRTI NG CATEGORY: 0

Page 1
ESTI MATE RUN 10/ 02/ 2015
08:19: 57

TIME CHARGED: 141.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI

PERCENT TI ME: 61. 04 ORI G TI ME ALLON 12/31/201 FIXED COVPLETI ON DATI

PAY PERI OD ENDI NG 10/ 02/ 2015 DATE TI ME STARTED 05/15/2015
DATE LET 04/ 09/ 2015 DATE WORK BEGAN 05/ 15/ 2015
DATE AWARDED 04/ 27/ 2015 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 05/ 13/ 2015 DATE ACCEPTED

DATE NOTI CE TO PROCEED 05/ 15/ 2015

$ 0.00 $ 0. 00
196, 724. 50 72, 160. 00
196, 724. 50 72,160. 00
838, 465. 95 568, 342. 55
1, 035, 190. 45 640, 502. 55
-4,424.24 -1, 426.05
0. 00 0.00
1, 030, 766. 21 639, 076. 50
0.00 0.00
0.00 0.00
1, 030, 766. 21 639, 076. 50
0. 00 0.00
pAMENT DE s 639,076.50

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20281 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20281-BI D ESTI MATE RUN 10/ 02/ 2015
PRQJECT: | TSSW01- 535 ESTI MATE NO 0003 08:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 614-10116 Dynani ¢ Message Sign Controller replacenent of old 170 94. 000 7. 000
controllers with
EACH 3. 000 38, 526. 00
12, 842. 00000 10. 000 128, 420. 00
0005 MATERI AL ALLOMANCE Control | er Cabi net 12. 000
EACH -3.000 -32,747.10
10, 915. 70000 9. 000 98, 241. 30
0005 MATERI AL ALLOMANCE Control | er Cabi net 14. 000
EACH 0. 000 0. 00
9, 938. 21429 14. 000 139, 135. 00
0005 MATERI AL ALLOMANCE Control | er Cabi net 0. 000
EACH 56. 000 601, 089. 65
10, 733. 74375 56. 000 601, 089. 65
0010 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 24, 625. 00
98, 500. 00000 0. 500 49, 250. 00
0015 630- 00000 *Fl aggi ng 10. 000 0. 000
HOUR 0. 000 0. 00
22. 00000 0. 000 0. 00
0020 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
2. 00000 0. 000 0. 00
0025 630-00012 *Traffic Control Managenent 100. 000 12. 000
DAY 11. 000 9, 009. 00
819. 00000 23. 000 18, 837. 00
0030 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0035 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.500
EACH 0. 000 0. 00
54. 00000 2.500 135. 00
0040 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00

1, 605. 00000 0. 000 0. 00



CONTI D C20281 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20281-BID ESTI MATE RUN 10/ 02/ 2015
PRQIECT: | TSSW1- 535 ESTI MATE NO 0003 08:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 630- 80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0055 630- 80380 *Traffic Cone 150. 000 7.500
EACH 0. 000 0. 00
11. 00000 7.500 82.50
0060 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0. 00
600. 00000 0. 000 0. 00
0065 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 700-70130 F/ A Repair 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,489,794.00 % 640, 502.55$ 1, 035, 190. 45

PRQJECT TOTAL

CURRENT AMI  $ 1,489,794.00 %

640, 502.55$ 1, 035, 190. 45



